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April 12, 1991

Glenn A. Grant, Esq.
City of Newark'
Department of Law
920 Broad Street
Room 316

Newark, NJ 07102

RE: Prioritizing the City of Newark’s Acquisition,
Relocation and Demolition Efforts Regarding the
Society Hill at University Heights Condominium Project

Dear Glenn:

As you are aware, we have two separate contracts with the City of
Newark regarding our redevelopment efforts in the University Heights
Redevelopment Plan area. The first contract covers what has been labelled
Sites "A%, "B*, *C" and "E". The second contract covers Site "D'. To
date, Site "A' has been completely developed and sold. One hundred and
sixty-four (164) dwelling units of the total four hundred and twenty (420)
on Site "D" have been constructed and sold. We have constructed and are in
the process of selling the first {fifty-two (52) units of one hundred and
ninety-nine (199) which will be located on Site "B". Qur efforts continue
on constructing and selling the balance of the units on Site "B", :

Conrad E. Gack has sent a letter dated April 11, 1991 to Harold Lucas
to confirm prior discussions between Mr. Gack and City Officials. The
purpose of this letter was to prioritize our joint efforts at developing
the balance of the University Heights Sites. Accordingly, Mr. Gack
confirmed to Mr. Lucas that the City’s efforts at relocation of occupants,
acquisition of outparcels and demolition of buildings (should you chose to
do so) has been established as: first, Site "E", then Site Upper "D" and
lastly Site *C".

The reason for this prioritization is to assist the City in focusing
its financial resources needed to undertake the above efforts in as
efficient a manner and time frame as is possible.

As you are aware our separate contracts to redevelop these Sites were
each negotiated and signed before we experienced the true extent of the
slowdown in the North Jersey real estate market. Section 4.7 on the Site
"D" contract requires the developing entity to comstruct fifty (50%)
percent of the units to be built within eighteen (18) months after transfer
of the property comprising the Site and to complete constructing within
thirty (30) months of acquisition of title to same. Please allow this
letter to confirm that the City acknowledges that on the portion of Site
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"D" transferred to us (Tax Block 233 and 234) we have completed
construction of the one hundred and sixty-four (164) units to be placed
thereon and that the City has not completed acquisition and relocation of
current occupants on that Site to be residentially developed (Tax Blocks
235 and 236). Therefore we have complied with contract requirements as to
the one hundred and sixty-four (164) units already constructed and the time
frame for commencing the completion of construction for the balance of the
site has not begun to run yet since the City has not yet deeded it to us.

As regards the Site "A", "B", "C" and "E" contract, Section 5.8 states,
in effect, that all Site "B" comstruction is to be completed twelve (12)
months after the date of conveyance of the property. As you are aware all
of the Site "B" property was conveyed to us in November 1990. To date we
have constructed five of fourteen buildings. Total units constructed is
fifty-two (52) of one hundred and ninety-nine (199). We expect sales to
dictate that we will only be comstructing another two or three buildings
prior to November 1991. We anticipate completion of the Site in the latter
part of 1992 or possibly even later given the current level of sales.
Please allow this letter to confirm that we are in agreement that, due to
the market slowdown, the "force majur" language contained in Section 3.18b
tolls the twelve (12) month time frame within which we were to complete
construction of Site "B".

Please note that since our Public dffering Statements on our Newark
projects contain reference to the City’s right of reverter if the original
construction time frames discussed herein are not adhered to, copies of

this letter may be given to purchasers, title companies, banks or attorneys
who ask the appropriate questions.

Thank you for your attention to this matter.

Yery truly yours,
K. HOVNANIAN AT NEWARK URBAN RENEWAL CORPORATION II, INC.

K. HOVNANIAN AT NEWARK URBAN RENEWAL CORPQRATION ITI, INC.
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Site "D" Contract File
Site "A", "B" "C" and "E" Contract File
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